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ESTIMATE RUN 12/11/2009

ESTIMATE SUMMARY 15:37:56

CONTID: C14959-ALT     ESTIMATE NO: 0018 PROG 2005

PCN: 14959-ALTBID1 COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 58/ 44TH AVE BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: BR 0581-006, Alt 1-Def. Bridge

SH 58 / 44TH AVE BRIDGE REPLACEMENT, Alt 1-Def. Bridge

NAME OF ROAD: SH 58

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 12/11/2009 DATE TIME STARTED 08/27/2007

10090 I-25 FRONTAGE ROAD DATE LET 05/24/2007 DATE WORK BEGAN 08/27/2007

 DATE AWARDED 06/27/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/17/2007 DATE ACCEPTED

LONGMONT CO 80504     303/485-4050 DATE NOTICE TO PROCEED 08/27/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,099,023.20 PARTICIPATING $ $ 111,801.73

AWARD PROJECT AMT: 5,372,247.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.87

TIME ALLOW:

ORIG TIME ALLOW:

487 WORK DAYS

WORK DAYS314

85.65%

1,018,853.47

111,801.73

111,801.73

111,801.73

$

$

$

$

6,080,169.73

0.00

6,080,169.73

-0.02

6,080,169.71

-80,583.71

0.00

5,999,586.00

0.00

AMOUNT DUE 5,999,586.00 111,801.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 111,801.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

462.0
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0018 15:37:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

11,024.50000 1.000 11,024.50

201-00000  
 

0010 REMOVAL OF TREE 4.000 4.000

EACH 0.000 0.00

1,114.50000 4.000 4,458.00

202-00010  
 

0015 REMOVAL OF INLET 1.000 1.000

EACH 0.000 0.00

1,141.00000 1.000 1,141.00

202-00019  
 

0020 REMOVAL OF DELINEATOR 40.000 26.000

EACH 0.000 0.00

9.00000 26.000 234.00

202-00090  
 

0025 REMOVAL OF ASPHALT MAT 1,072.000 0.000

SY  0.000 0.00

4.50000 0.000 0.00

202-00220  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 20,327.000 12,211.000

SY  0.000 0.00

2.00000 12,211.000 24,422.00

202-00240  
 

0035 *REMOVAL OF PAVEMENT MARKING 12,514.000 12,082.000

SF  432.000 648.00

1.50000 12,514.000 18,771.00

202-00250  
 

0040 *REMOVAL OF GROUND SIGN 1.000 0.000

EACH 1.000 29.00

29.00000 1.000 29.00

202-00810  
 

0045 *REMOVAL OF SIGN PANEL 7.000 6.000

EACH 1.000 75.50

75.50000 7.000 528.50

202-00821  
 

0050 *REMOVAL OF GUARDRAIL TYPE 3 3,529.000 3,380.000

LF  0.000 0.00

2.00000 3,380.000 6,760.00

202-01130  
 

0055 REMOVAL OF GUARDRAIL TYPE 4 2,658.000 2,658.000

LF  0.000 0.00

12.50000 2,658.000 33,225.00

202-01140  
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0018 15:37:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 5.000 4.000

EACH 0.000 0.00

176.00000 4.000 704.00

202-01300  
 

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,561.000 3,561.000

CY  0.000 0.00

11.00000 3,561.000 39,171.00

203-00060  
 

0070 *BLADING 34.000 34.000

HOUR 0.000 0.00

139.00000 34.000 4,726.00

203-01500  
 

0075 BACKHOE 25.000 0.000

HOUR 0.000 0.00

182.00000 0.000 0.00

203-01510  
 

0080 DOZING 25.000 0.000

HOUR 0.000 0.00

161.50000 0.000 0.00

203-01550  
 

0085 COMBINATION LOADER 10.000 0.000

HOUR 0.000 0.00

118.00000 0.000 0.00

203-01594  
 

0090 *POTHOLING 26.000 21.525

HOUR 0.000 0.00

148.00000 21.525 3,185.70

203-01597  
 

0095 LABORER 50.000 4.000

HOUR 0.000 0.00

68.00000 4.000 272.00

203-02330  
 

0100 STRUCTURE EXCAVATION 86.000 86.000

CY  0.000 0.00

6.00000 86.000 516.00

206-00000  
 

0105 *EROSION LOG (8 INCH) 249.000 249.000

LF  0.000 0.00

4.00000 249.000 996.00

208-00007  
 

0110 *EROSION BALES (WEED FREE) 100.000 100.000

EACH 0.000 0.00

60.00000 100.000 6,000.00

208-00011  
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0018 15:37:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SILT FENCE 3,700.000 3,700.000

LF  0.000 0.00

3.50000 3,700.000 12,950.00

208-00020  
 

0120 SEDIMENT BASIN 1.000 1.000

EACH 0.000 0.00

2,069.00000 1.000 2,069.00

208-00030  
 

0125 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

1,347.00000 2.000 2,694.00

208-00045  
 

0130 *STORM DRAIN INLET PROTECTION (TYPE 1) 190.000 190.000

LF  0.000 0.00

8.50000 190.000 1,615.00

208-00051  
 

0135 STABILIZED CONSTRUCTION ENTRANCE 6.000 4.500

EACH 0.000 0.00

679.50000 4.500 3,057.75

208-00070  
 

0140 *EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

174.50000 1.000 174.50

208-00200  
 

0145 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000

GAL 0.000 0.00

5.50000 0.000 0.00

209-00600  
 

0150 *SEEDING (NATIVE) 1.800 1.320

ACRE 0.480 4.08

8.50000 1.800 15.30

212-00006  
 

0155 *SOIL CONDITIONING 1.800 1.320

ACRE 0.480 1,757.76

3,662.00000 1.800 6,591.60

212-00032  
 

0160 *MULCHING (WEED FREE HAY) 0.860 0.000

ACRE 0.460 433.09

941.50000 0.460 433.09

213-00002  
 

0165 *MULCH TACKIFIER 264.000 0.000

LB  264.000 924.00

3.50000 264.000 924.00

213-00061  
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0018 15:37:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL BINDER 1.580 1.100

ACRE 0.480 351.60

732.50000 1.580 1,157.35

213-00100  
 

0175 *LANDSCAPE BOULDER (SPECIAL) 25.000 25.000

EACH 0.000 0.00

639.50000 25.000 15,987.50

213-00705  
 

0180 *SOIL RETENTION BLANKET (COCONUT) 7,087.000 6,388.000

SY  699.000 1,398.00

2.00000 7,087.000 14,174.00

216-00037  
 

0185 *HERBICIDE TREATMENT 8.000 0.000

HOUR 0.000 0.00

569.50000 0.000 0.00

217-00020  
 

0190 *AGGREGATE BASE COURSE (CLASS 6) 391.330 221.680

TON 169.650 7,888.73

46.50000 391.330 18,196.85

304-06000  
 

0195 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,168.210 1,168.210

TON 0.000 0.00

106.00000 1,168.210 123,830.26

403-00720  
 

0200 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,000.000 2,212.140

TON 52.500 3,360.00

64.00000 2,264.640 144,936.96

403-33841  
 

0205 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 3,000.000 2,662.700

TON 0.000 0.00

67.50000 2,662.700 179,732.25

403-34871  
 

0210 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,703.000 1,212.000

GAL 0.000 0.00

2.50000 1,212.000 3,030.00

411-10255  
 

0215 GEOTEXTILE (EROSION CONTROL) (CLASS B) 320.000 160.000

SY  0.000 0.00

7.50000 160.000 1,200.00

420-00101  
 

0220 RIPRAP (12 INCH) 104.000 104.000

CY  0.000 0.00

70.50000 104.000 7,332.00

506-00212  
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0018 15:37:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONCRETE SLOPE AND DITCH PAVING 153.000 113.000

CY  40.000 8,440.00

211.00000 153.000 32,283.00

507-00000  
 

0230 *CONCRETE CLASS B 1.000 0.000

CY  0.000 0.00

217.50000 0.000 0.00

601-01000  
 

0235 18 INCH REINFORCED CONCRETE PIPE 451.000 385.000

LF  0.000 0.00

78.00000 385.000 30,030.00

603-01180  
 

0240 24 INCH REINFORCED CONCRETE PIPE 385.000 337.000

LF  0.000 0.00

102.00000 337.000 34,374.00

603-01240  
 

0245 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,653.00000 2.000 3,306.00

603-05024  
 

0250 15 INCH PLASTIC PIPE 120.000 96.170

LF  0.000 0.00

54.50000 96.170 5,241.27

603-50015  
 

0255 INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

6,159.50000 1.000 6,159.50

604-00305  
 

0260 INLET TYPE D (SPECIAL) 1.500 1.000

EACH 0.000 0.00

8,582.00000 1.000 8,582.00

604-00550  
 

0265 VANE GRATE INLET SPECIAL 8.000 8.000

EACH 0.000 0.00

9,399.00000 8.000 75,192.00

604-25000  
 

0270 VANE GRATE INLET (5 FOOT) 1.000 1.000

EACH 0.000 0.00

7,553.50000 1.000 7,553.50

604-25005  
 

0275 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

4,598.50000 1.000 4,598.50

604-30005  
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0018 15:37:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,879.000 3,808.000

LF  71.000 1,029.50

14.50000 3,879.000 56,245.50

606-00301  
 

0280 MATERIAL ALLOWANCE MATERIAL ALLOWANCE GUARDRAIL TYPE 3 0.000

LF  0.000 0.00

15,247.81000 0.000 0.00

0285 *GUARDRAIL TYPE 7 (STYLE CA) 2,870.000 2,870.000

LF  0.000 0.00

50.50000 2,870.000 144,935.00

606-00710  
 

0290 *END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

646.00000 1.000 646.00

606-01340  
 

0290 MATERIAL ALLOWANCE MATERIAL ALLOWANCE END ANCHOR TYPE 
3D

0.000

EACH 0.000 0.00

394.47000 0.000 0.00

0295 *TRANSITION TYPE 3G 2.000 2.000

EACH 0.000 0.00

1,200.50000 2.000 2,401.00

606-01370  
 

0295 MATERIAL ALLOWANCE MATERIAL ALLOWANCE TRANSITION TYPE 
3G

0.000

EACH 0.000 0.00

451.34000 0.000 0.00

0300 *TRANSITION TYPE 3H 2.000 2.000

EACH 0.000 0.00

636.50000 2.000 1,273.00

606-01380  
 

0300 MATERIAL ALLOWANCE MATERIAL ALLOWANCE TRANSITION TYPE 
3H

0.000

EACH 0.000 0.00

299.38000 0.000 0.00

0305 *FENCE (PLASTIC) 961.000 961.000

LF  0.000 0.00

4.00000 961.000 3,844.00

607-11525  
 

0310 GUTTER TYPE 2 (2 FOOT) 19.000 0.000

LF  0.000 0.00

42.50000 0.000 0.00

609-24002  
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0018 15:37:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 CURB TYPE 6 (SECTION M) 2,346.000 700.000

LF  1,436.000 10,052.00

7.00000 2,136.000 14,952.00

609-60011  
 

0320 *DELINEATOR (TYPE I) 46.000 25.000

EACH 21.000 346.50

16.50000 46.000 759.00

612-00001  
 

0325 *DELINEATOR (TYPE II) 14.000 14.000

EACH 0.000 0.00

17.50000 14.000 245.00

612-00002  
 

0330 *DELINEATOR (TYPE III) 12.000 6.000

EACH 6.000 111.00

18.50000 12.000 222.00

612-00003  
 

0335 *SIGN PANEL (CLASS II) 136.000 76.000

SF  60.000 1,170.00

19.50000 136.000 2,652.00

614-00012  
 

0340 *SIGN PANEL (CLASS III) 130.000 130.000

SF  0.000 0.00

23.00000 130.000 2,990.00

614-00013  
 

0345 *STEEL SIGN POST (W 8X18) 37.000 31.000

LF  6.000 294.00

49.00000 37.000 1,813.00

614-00818  
 

0350 *CONCRETE FOOTING (TYPE 3) 2.000 2.000

EACH 0.000 0.00

674.00000 2.000 1,348.00

614-03003  
 

0355 *DETOUR PAVEMENT 1,110.000 482.000

SY  0.000 0.00

45.50000 482.000 21,931.00

621-00450  
 

0360 *CONSTRUCTION SURVEYING 1.400 0.950

L S 0.050 1,679.80

33,596.00000 1.000 33,596.00

625-00000  
 

0365 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

254,549.00000 1.000 254,549.00

626-00000  
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0018 15:37:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

7,804.50000 1.000 7,804.50

626-01000  
 

0375 *EPOXY PAVEMENT MARKING 134.000 67.000

GAL 67.000 8,308.00

124.00000 134.000 16,616.00

627-00005  
 

0380 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 256.000 256.000

GAL 0.000 0.00

51.00000 256.000 13,056.00

627-00012  
 

0385 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 604.000 172.000

SF  432.000 6,912.00

16.00000 604.000 9,664.00

627-01001  
 

0390 *FLAGGING 3,020.250 2,822.000

HOUR 198.250 3,667.63

18.50000 3,020.250 55,874.63

630-00000  
 

0395 *UNIFORMED TRAFFIC CONTROL 435.000 294.250

HOUR 20.500 1,301.75

63.50000 314.750 19,986.63

630-00003  
 

0400 *TRAFFIC CONTROL INSPECTION 575.000 514.000

DAY 10.000 1,445.00

144.50000 524.000 75,718.00

630-00007  
 

0405 *TRAFFIC CONTROL MANAGEMENT 320.000 195.000

DAY 18.000 12,492.00

694.00000 213.000 147,822.00

630-00012  
 

0410 *TRAFFIC CONTROL VEHICLE 435.000 278.235

HOUR 18.450 83.03

4.50000 296.685 1,335.08

630-00025  
 

0415 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 0.000 0.00

231.50000 0.000 0.00

630-80001  
 

0420 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 9.000

EACH 0.000 0.00

173.50000 9.000 1,561.50

630-80335  
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0018 15:37:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 71.000 63.900

EACH 0.000 0.00

25.50000 63.900 1,629.45

630-80341  
 

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 44.100

EACH 0.000 0.00

32.50000 44.100 1,433.25

630-80342  
 

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 9.000

EACH 0.000 0.00

81.00000 9.000 729.00

630-80343  
 

0440 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 241.000 198.000

SF  0.000 0.00

9.50000 198.000 1,881.00

630-80344  
 

0445 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

2,313.00000 3.600 8,326.80

630-80355  
 

0450 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 3.600

EACH 0.000 0.00

1,099.00000 3.600 3,956.40

630-80358  
 

0455 *DRUM CHANNELIZING DEVICE 250.000 171.000

EACH 0.000 0.00

23.00000 171.000 3,933.00

630-80360  
 

0460 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 18.000

EACH 0.000 0.00

115.50000 18.000 2,079.00

630-80363  
 

0465 *GUARDRAIL TYPE 7 (TEMPORARY) 5,460.000 4,914.000

LF  0.000 0.00

58.00000 4,914.000 285,012.00

630-80376  
 

0470 *TRAFFIC CONE 400.000 180.000

EACH 0.000 0.00

6.00000 180.000 1,080.00

630-80380  
 

0475 *MOBILE PAVEMENT MARKING ZONE 2.000 1.000

DAY 1.000 1,456.50

1,456.50000 2.000 2,913.00

630-80520  
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0018 15:37:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.900

EACH 0.000 0.00

2,313.00000 0.900 2,081.70

630-85010  
 

0485 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.800

EACH 0.000 0.00

9,252.50000 1.800 16,654.50

630-85040  
 

0490 F/A MINOR CONTRACT REVISIONS 393,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0495 F/A PARTNERING 1,000.000 109.230

F A 0.000 0.00

1.00000 109.230 109.23

700-70011  
 

0500 F/A ASPHALT PAVEMENT INCENTIVE 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0505 F/A FUEL COST ADJUSTMENT 73,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0510 F/A ROADWAY SMOOTHNESS INCENTIVE 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0515 F/A ON-THE-JOB TRAINEE 20,480.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0520 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0525 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0530 F/A RAILROAD TEMPORARY CROSSING 15,000.000 7,375.500

F A 1,730.000 1,730.00

1.00000 9,105.500 9,105.50

700-70040  
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0018 15:37:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 F/A EROSION CONTROL 5,000.000 415.480

F A 0.000 0.00

1.00000 415.480 415.48

700-70380  
 

0720 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORKING TIME 
VIOLATION

0.000 -14,250.000

DOL 0.000 0.00

1.00000 -14,250.000 -14,250.00

900-00006  
 

0735 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION 1.000 1.000

L S 0.000 0.00

11,203.00000 1.000 11,203.00

900-00014  
 

0740 SILT FENCE (REINFORCED) 1,945.000 1,945.000

LF  0.000 0.00

3.30000 1,945.000 6,418.50

208-00021  
 

0750 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 19.500 18.500

HOUR 1.000 68.00

68.00000 19.500 1,326.00

208-00103  
 

0755 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 1.000 0.000

HOUR 1.000 60.00

60.00000 1.000 60.00

208-00105  
 

0760 ADDED ITEM (DOLLAR)/ EROSION CONTROL SUPERVISOR 30,000.000 22,328.390

DOL 2,875.060 2,875.06

1.00000 25,203.450 25,203.45

900-00006  
 

0765 DELINEATOR (TYPE II) (BARRIER) //INCREASED AMOUNT FOR 
IMPROVED VISIBILITY

114.000 114.000

EACH 0.000 0.00

5.09000 114.000 580.26

612-00022  
 

0770 CONSTRUCTION SURVEYING (HOURLY) //ADDITIONAL SURVEYING 59.000 45.000

HOUR 14.000 1,848.00

132.00000 59.000 7,788.00

625-00001  
 

0775 ADDED ITEM (DOLLAR)/ AC BINDER SOURCE CHANGE 60,000.000 57,465.830

DOL 0.000 0.00

1.00000 57,465.830 57,465.83

900-00006  
 

0780 REMOVAL OF SLOPE AND DITCH PAVING 75.000 12.500

SY  0.000 0.00

31.00000 12.500 387.50

202-00026  
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0018 15:37:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0785 REMOVAL OF CURB AND GUTTER 205.000 205.000

LF  0.000 0.00

11.00000 205.000 2,255.00

202-00203  
 

0790 END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

1,850.75000 1.000 1,850.75

606-02003  
 

0795 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - EROSION CONTROL
VIOLATION

0.000 -6,500.000

DOL 0.000 0.00

1.00000 -6,500.000 -6,500.00

900-00006  
 

0805 ADDED ITEM (DOLLAR)/ / RESTOCKING FEE FOR LANDSCAPE 
BOULDERS

29.000 29.000

DOL 0.000 0.00

225.00000 29.000 6,525.00

900-00006  
 

0810 ADDED ITEM (DOLLAR)/ / PRICE REDUCTION - LOAD 
RESTRICTIONS/OVERWEIGHT TRUCKS

0.000 -220.000

DOL 0.000 0.00

1.00000 -220.000 -220.00

900-00006  
 

0815 REFLECTOR STRIP (6 INCH) //MEDIAN BARRIER DELINEATION 
FOR HORIZONTAL CURVES

278.000 278.000

EACH 0.000 0.00

24.20000 278.000 6,727.60

612-00075  
 

0820 FENCE CHAIN LINK (72 INCH) 0.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

607-53172  
 

0825 END POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

253.00000 0.000 0.00

607-52905  
 

0830 SAWING ASPHALT MATERIAL (6 INCH) 276.000 0.000

LF  276.000 1,021.20

3.70000 276.000 1,021.20

202-05026  
 

0840 REMOVAL OF CURB / ASPHALT ALONG EB SH 58 700.000 0.000

LF  700.000 2,436.00

3.48000 700.000 2,436.00

202-00201  
 

CAT 0200 $85,696.73 2,249,042.12CURRENT AMT 3,210,778.39 $$
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0018 15:37:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO.  E-16-XQ 

0540 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000

L S 0.000 0.00

277,233.50000 1.000 277,233.50

202-00003  
 

0545 *MECHANICAL REINFORCEMENT OF SOIL 1,869.000 1,084.000

CY  0.000 0.00

14.00000 1,084.000 15,176.00

206-00360  
 

0550 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 501.830 501.830

TON 0.000 0.00

67.50000 501.830 33,873.53

403-34871  
 

0555 *PILE TIP 20.000 20.000

EACH 0.000 0.00

107.50000 20.000 2,150.00

502-00460  
 

0560 *STEEL PILING (HP 12X74) 1,473.000 1,473.000

LF  0.000 0.00

55.50000 1,473.000 81,751.50

502-11274  
 

0565 *DRILLED CAISSON (42 INCH) 302.500 302.500

LF  0.000 0.00

415.00000 302.500 125,537.50

503-00042  
 

0570 *STRUCTURAL STEEL 1,372,310.000 1,372,310.000

LB  0.000 0.00

0.85000 1,372,310.000 1,166,463.50

509-00000  
 

0570 MATERIAL ALLOWANCE STRUCTURAL STEEL INV#2 -0.012

LB  0.000 0.00

0.85000 -0.012 -0.01

0575 *PAINT EXISTING STRUCTURE (SPECIAL) 400.000 296.000

GAL 0.000 0.00

353.00000 296.000 104,488.00

509-90002  
 

0580 BEARING DEVICE (TYPE I) 14.000 14.000

EACH 0.000 0.00

2,528.00000 14.000 35,392.00

512-00101  
 

0585 *WATERPROOFING (MEMBRANE) 2,802.000 2,802.000

SY  0.000 0.00

10.50000 2,802.000 29,421.00

515-00120  
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0018 15:37:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO.  E-16-XQ 

0590 BRIDGE EXPANSION DEVICE (0-4 INCH) 294.000 294.000

LF  0.000 0.00

204.50000 294.000 60,123.00

518-01004  
 

0590 MATERIAL ALLOWANCE BRIDGE EXPANSION MATERIAL 0.000

LF  0.000 0.00

204.50000 0.000 0.00

0595 *CONCRETE CLASS D (BRIDGE) 421.000 421.000

CY  0.000 0.00

269.00000 421.000 113,249.00

601-03040  
 

0600 *PRECAST CONCRETE DECK PANEL (3 INCH) 0.000 0.000

SY  0.000 0.00

78.00000 0.000 0.00

601-25730  
 

0600 MATERIAL ALLOWANCE PRECAST DECK PANELS INV. #003 0.000

SF  0.000 0.00

4.59000 0.000 0.00

0605 *STRUCTURAL CONCRETE COATING 1,219.000 1,219.000

SY  0.000 0.00

28.50000 1,219.000 34,741.50

601-40300  
 

0610 *REINFORCING STEEL (EPOXY COATED) 90,601.000 85,483.000

LB  0.000 0.00

0.75000 85,483.000 64,112.25

602-00020  
 

0615 *GUARDRAIL TYPE 7 (STYLE CC) 312.000 312.000

LF  0.000 0.00

66.00000 312.000 20,592.00

606-00720  
 

0620 *BRIDGE RAIL TYPE 7 725.000 675.000

LF  50.000 3,700.00

74.00000 725.000 53,650.00

606-10700  
 

0625 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 200.000 200.000

LF  0.000 0.00

34.50000 200.000 6,900.00

607-53137  
 

0630 *2 INCH ELECTRICAL CONDUIT 1,350.000 1,350.000

LF  0.000 0.00

7.50000 1,350.000 10,125.00

613-00200  
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0018 15:37:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO.  E-16-XQ 

0725 ADDED ITEM (DOLLAR)/ REIMBURSED EXPENSES FOR 
STRUCTURAL STEEL INS OUT OF  STATE

0.000 -4,090.000

DOL 0.000 0.00

1.00000 -4,090.000 -4,090.00

900-00006  
 

0730 ADDED ITEM (DOLLAR)/ SHIMS AT ABUTMENT 1, PIER 2, AND 
ABUTMENT 3

108,538.370 108,538.370

DOL 0.000 0.00

1.00000 108,538.370 108,538.37

900-00006  
 

0745 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT PAYMENT 806,253.210 806,253.210

DOL 0.000 0.00

1.00000 806,253.210 806,253.21

900-00006  
 

0745 MATERIAL ALLOWANCE / PAYMENT #1 TO BE RESOLVED ON EST 
10

0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0745 MATERIAL ALLOWANCE PRECAST DECK PANEL STOCKPILE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

CAT 0300 $3,700.00 3,145,680.85CURRENT AMT 3,201,311.36 $$

CAT NO0301 RETAINING WALLS (E-16-BI AND E-16-BJ) 

0635 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,999.000 301.000

CY  1,698.000 18,678.00

11.00000 1,999.000 21,989.00

203-00060  
 

0640 STRUCTURE EXCAVATION 4,699.000 4,699.000

CY  0.000 0.00

6.00000 4,699.000 28,194.00

206-00000  
 

0645 *STRUCTURE BACKFILL (CLASS 1) 7,981.200 7,981.200

CY  0.000 0.00

21.00000 7,981.200 167,605.20

206-00100  
 

0650 *STRUCTURE BACKFILL (CLASS 2) 4,719.000 4,719.000

CY  0.000 0.00

6.50000 4,719.000 30,673.50

206-00200  
 

0655 *MECHANICAL REINFORCEMENT OF SOIL 8,766.200 8,766.200

CY  0.000 0.00

14.00000 8,766.200 122,726.80

206-00360  
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PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0018
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 RETAINING WALLS (E-16-BI AND E-16-BJ) 

0655 MATERIAL ALLOWANCE MRS INVOICE #1 0.000

SF  0.000 0.00

5.33000 0.000 0.00

0660 *FILTER MATERIAL (CLASS B) 96.500 96.500

CY  0.000 0.00

50.00000 96.500 4,825.00

206-00520  
 

0665 SHORING 1.000 1.000

L S 0.000 0.00

44,515.00000 1.000 44,515.00

206-01750  
 

0665 MATERIAL ALLOWANCE SHORING INV #1 0.000

L S 0.000 0.00

44,515.00000 0.000 0.00

0670 *BLOCK FACING 11,745.000 11,745.000

SF  0.000 0.00

9.50000 11,745.000 111,577.50

504-04410  
 

0675 RIPRAP (12 INCH) 6.000 6.000

CY  0.000 0.00

70.50000 6.000 423.00

506-00212  
 

0680 CONCRETE SLOPE AND DITCH PAVING 34.000 27.000

CY  7.000 1,477.00

211.00000 34.000 7,174.00

507-00000  
 

0685 DRY RUBBLE SLOPE AND DITCH PAVING 6.000 0.000

CY  6.000 2,250.00

375.00000 6.000 2,250.00

507-00200  
 

0690 *CONCRETE CLASS B 28.740 28.740

CY  0.000 0.00

217.50000 28.740 6,250.95

601-01000  
 

0695 REINFORCING STEEL (EPOXY COATED) 1,284.000 1,284.000

LB  0.000 0.00

0.75000 1,284.000 963.00

602-00020  
 



CONTID: C14959-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 18
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REF
NO.
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NO.
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 RETAINING WALLS (E-16-BI AND E-16-BJ) 

0800 SOIL NAIL WALL 900.000 900.000

SF  0.000 0.00

77.20000 900.000 69,480.00

504-06400  
 

CAT 0301 $22,405.00 618,646.95CURRENT AMT 618,646.95 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0700 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

36,427.00000 1.000 36,427.00

620-00002  
 

0705 FIELD LABORATORY (CLASS 2) 1.000 0.950

EACH 0.000 0.00

29,736.00000 0.950 28,249.20

620-00012  
 

0710 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,123.50000 1.000 2,123.50

620-00020  
 

CAT 0400 $0.00 66,799.70CURRENT AMT 68,286.50 $$

PROJECT TOTAL 111,801.73 $ 6,080,169.62CURRENT AMT 7,099,023.20 $$


